Untitled Gantt Project

31 Oct, 2019

http://

Project manager

Project dates 28 Sep, 2019 - 1 Nov, 2019

Completion70%Tasks28Resources7

2

Tasks

Name	Begin date	End date
Abstract	28/9/19	30/9/19
Collecting Resources	30/9/19	2/10/19
Research and finding Tools	2/10/19	4/10/19
Studying Cluster formation related Research Papers	4/10/19	7/10/19
Implementing mini project	7/10/19	11/10/19
Understanding OSCAR library problems	12/10/19	14/10/19
Switch to Fedora	15/10/19	16/10/19
Alternate for OSCAR documentation obsolete	17/10/19	18/10/19
Read MPICH Guide	19/10/19	21/10/19
Configure MPICH	22/10/19	22/10/19
Crude cluster implementation	23/10/19	27/10/19
Understanding Errors while setting up master-client	24/10/19	25/10/19
Resloving Errors while setting NFS	25/10/19	25/10/19
NFS errors resolved	25/10/19	25/10/19
Successful communincation	25/10/19	25/10/19
Running Test Code	26/10/19	26/10/19
Removing Difficulties in compling code	24/10/19	25/10/19
Parallelization related Research Papers	6/10/19	9/10/19
Finding Appropriate Algorithm to Test	22/10/19	22/10/19
Understanding Jacobi Relaxation	23/10/19	24/10/19
Implementing Jacobi relaxation	24/10/19	26/10/19
Parallelization and final implementation	27/10/19	29/10/19
Parallelization using compiler dierctive	27/10/19	28/10/19
Implementation on cluster	28/10/19	29/10/19
Analyzing code using GPROF	29/10/19	30/10/19
Result Discussion	30/10/19	30/10/19
Report completion	31/10/19	31/10/19

Tasks


Name	Begin date	End date
Gantt Chart	31/10/19	31/10/19

3


Resources

Name	Role
Akshat Jain	Team Member
Ashutosh Bharambe	Team Member
Armaan Pareek	Team Member
Leshna Balara	Team Member
Radhika Garg	Team Member
Balne Niteesha	Team Member
Karanpreet Singh	Team Member

Gantt Chart



Resources Chart



6